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ATTENDANCE
Sarath Joshua, MAG, Project Manager Charles Hydeman, City of Goodyear
Jim Book, City of Glendale, Chairman Tom Buick, MCDOT
Tim Wolfe, ADOT Dale Thompson, MCDOT
Mary Kihl, ASU Alan Sanderson, City of Mesa
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PROJECT TEAM
Henry Wall, Kimley-Horn and Associates Doug Sallman, Cambridge Systematics
Tom Fowler, Kimley-Horn and Associates Jerome Chen, TranSmart Technologies, Inc.

1. Project Introduction and Welcome
Chairman Jim Book called the meeting to order at 10:20 AM. Henry Wall reported that Kimley-
Horn is currently on schedule in producing project deliverables and thanked the RISG for their
work in reviewing the draft Technical Memorandums.

2. Approval of RISG Meeting No. 6 Minutes
Henry Wall asked if there were any comments or corrections to the RISG Meeting No. 6 minutes.
There were no comments or corrections and the minutes were approved.

3. Progress Report

3.1  Task 9, Operational and Implementation Strategies
Doug Sallman presented Draft Technical Memorandum No. 6A, Operational and Implementation
Strategies.  Sarath Joshua asked that the Technical Memorandum include a list of possible
funding sources for ITS projects as well as deadlines for applying for the funding.  Sarath also
asked that the Technical Memorandum include examples of shared operations and maintenance
experiences.  In addition to the examples listed on page 3 of the Technical Memorandum, Salt
Lake City and Las Vegas were discussed as areas with agreements in place that may be good
examples for MAG to review.  Sarath Joshua asked if existing and required staffing resources
would be included in Technical Memorandum 6A (Operational and Implementation Strategies) or
6B (Implementation Plan).  Doug Sallman and Tom Fowler replied that the required staffing
resources will be dependent in part on the Implementation Plan, which will be completed in June.
Therefore, it might be more appropriate to include the existing and required staffing resources in
Technical Memorandum 6B, Implementation Plan.  Tim Wolfe suggested that since Technical
Memorandums 6A and 6B are dependent on each other, Technical Memorandum 6A not be
finalized until Technical Memorandum 6B is finalized.  Tom Fowler agreed with Tim's
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suggestion and said that the final Technical Memorandums 6A and 6B will be delivered in July.
Dennis Mittelstedt suggested that MAG keep in mind that guidance on FHWA's seven planning
factors will be coming out in the next week, and that the ITS Strategic Plan should be consistent
with those factors.

3.2  Task 13, ITS Training and Capacity Building Plan
Jerome Chen presented Draft Technical Memorandum No. 9, ITS Training and Capacity Building
Plan.  Due to time constraints, much of the presentation had to be skipped and Jerome primarily
focused on discussion of the survey that was used in the MAG region and the strategies presented
in Technical Memorandum No. 9 for ITS training and capacity building.  Chairman Jim Book
asked the RISG to spend additional time reviewing Technical Memorandum No. 9 due to the lack
of time for the complete presentation.

3.3  Task 10, Develop ITS Implementation Plan
Henry Wall stated that Draft Technical Memorandum 6B, ITS Implementation Plan, will be
presented at the June RISG meeting.  Technical Memorandum 6A, Operational and
Implementation Strategies, and Technical Memorandum 6B, ITS Implementation Plan, will be
finalized and distributed to the RISG in July.

4. Next Meeting
The next meeting will take place on Wednesday, June 21 at 10:00 AM following the MAG ITS
Committee Meeting.  The agenda will include the presentation of Draft Technical Memorandum
No. 6B, ITS Implementation Plan and Draft Technical Memorandum No. 8, ITS Project
Evaluation Plan.  Reviews of Technical Memorandums No. 6A and 9 will be due by May 31,
2000.

5. Adjournment
The meeting was adjourned at 11:25 AM.


